
GDAAC Notes for
MODIS Technical Team Meeting (8/l 9/99)

WEEKLYHIGHLIGHTS:
0 Recommenced daily running of Operational Readiness Exercises (ORES)
l Completed PGE regression testing in ECS Drop 5A

WEEKLY PLAN:
l Continue running ORES
l Take delivery of test data for PGE02 (~2.2.1)  and PGE03 (~2.4.1)  to complete integration testing.

W ORKINPROGRESSANDFUTURE:
l ECS Drop 5A.01 due 8/30 and contains functionality required for PGE03 ~2.4.1  (NISE data).
a Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data

products at the DAACs

ECS-SYSTEM
0 Drop 5A in Ops, TS 1, TS2 modes

Mode PGE Name Delivered Integrated Chained Ops Ready Launch Ready State Notes

OPS PGEOl  ~2.1.1 5/21/1999  5/27/1999  6/16/1999  6/17/1999 Expected G Launch Version

_ OPS PGE02 ~2.1.6 711611999  711911999  712711999  712711999 N/A G

ops PGE03 ~2.1 .O 4/30/1999  612311999  612411999  7/12/1999 Expected G

Test PGE02 ~2.2.0 61311999 6/21/1999  6/24/1999 Expected Y test data needed

Test PGE03 ~2.4.1 611711999 Expected R NISE needed; test data needed

Test PGE7 1 ~2.0.2 71711999 Exnected G


